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ESTIMATE RUN 11/02/2000

ESTIMATE SUMMARY 15:09:30

CONTID: C12727         ESTIMATE NO: 0001 PROG 1999

PCN: 12727-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: IM 0703-260                   

GEORGETOWN HILL ROCKFALL MITGATION

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 10/31/2000 DATE TIME STARTED 09/18/2000

20300 W. HIGHWAY 72 DATE LET 08/03/2000 DATE WORK BEGAN

 DATE AWARDED 08/25/2000 DATE TIME STOPPED 04/18/2001

 DATE CONTRACT EXECUTED 08/25/2000 DATE ACCEPTED 04/18/2001

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 09/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 514,776.33 PARTICIPATING $ $ 4,520.06

AWARD PROJECT AMT: 301,117.97 NON-PARTICIPATING 39,228.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,041.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.37

WORK DAYS

WORK DAYS

8.50%

471,027.85

43,748.48

43,748.48

42,706.93

$

$

$

$

4,520.06

39,228.42

43,748.48

0.00

43,748.48

-1,041.55

0.00

42,706.93

0.00

AMOUNT DUE 42,706.93 42,706.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,706.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 82

ORIG TIME ALLOW: 50
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PCN: 12727-BID    ESTIMATE RUN 11/02/2000

PROJECT: IM 0703-260                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:09:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

85.91000 0.000.000

0.00

0010 ROCK SCALER 0.000

61.000

203-02300  
 

103.500

HOUR

53.99000 3,293.3961.000

3,293.39

0015 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

318.18000 0.000.000

0.00

0020 *ROCK FALL FENCE 0.000

0.000

607-11575  
 

180.000

LF  

462.58000 0.000.000

0.00

0021 *ADDED ITEM (FOOT)/ ROCK FALL FENCE (180 FT-TON) SITE 
II - ADDED BY CMO 3

0.000

0.000

900-00012  
 

200.000

LF  

886.07000 0.000.000

0.00

0022 *ADDED ITEM (LUMP SUM)/ CRANE MOBILIZATION / SITE II -
ADDED BY CMO 3

0.000

0.000

900-00014  
 

1.000

L S 

1,800.00000 0.000.000

0.00

0023 ADDED ITEM (FOOT)/ RESET ROCKFALL CONTAINMENT 
SYSTEM/SITE II - ADDED BY CMO 3

0.000

0.000

900-00012  
 

200.000

LF  

45.00000 0.000.000

0.00

0024 ADDED ITEM (LUMP SUM)/ COLUMN EXTENSION (SITE II) 
ADDED BY  CO #4

0.000

0.000

900-00014  
 

1.000

L S 

475.00000 0.000.000

0.00

0025 *CABLE NET 0.000

0.000

607-55101  
 

37,656.000

SF  

3.29000 0.000.000

0.00

0026 WIRE MESH 0.000

0.000

607-55100  
 

6,480.000

SF  

1.90000 0.000.000

0.00

0027 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

200.00000 0.000.000

0.00



CONTID: C12727         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12727-BID    ESTIMATE RUN 11/02/2000

PROJECT: IM 0703-260                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:09:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0030 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

18,059.79000 9,029.900.500

9,029.90

0035 *FLAGGING 0.000

220.500

630-00000  
 

388.000

HOUR

25.45000 5,611.73220.500

5,611.73

0040 *TRAFFIC CONTROL SUPERVISOR 0.000

7.000

630-00002  
 

19.000

DAY 

496.36000 3,474.527.000

3,474.52

0045 *TRAFFIC CONTROL INSPECTION 0.000

26.000

630-00007  
 

85.000

DAY 

152.73000 3,970.9826.000

3,970.98

0046 ADDED ITEM (LUMP SUM)/ TRAFFIC CONTROL OVERHEAD / SITE
II - ADDED BY CMO 3

0.000

0.000

900-00014  
 

1.000

L S 

14,680.30000 0.000.000

0.00

0050 *FLASHING BEACON (PORTABLE) 0.000

2.000

630-80001  
 

4.000

EACH

1,018.19000 2,036.382.000

2,036.38

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

7.000

630-80341  
 

14.000

EACH

95.45000 668.157.000

668.15

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

16.000

630-80342  
 

33.000

EACH

127.27000 2,036.3216.000

2,036.32

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

14.500

630-80343  
 

29.000

EACH

165.46000 2,399.1714.500

2,399.17

0070 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

1,272.73000 636.370.500

636.37

0075 *PORTABLE MESSAGE SIGN PANEL 0.000

26.000

630-80359  
 

39.000

DAY 

165.46000 4,301.9626.000

4,301.96



CONTID: C12727         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12727-BID    ESTIMATE RUN 11/02/2000

PROJECT: IM 0703-260                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:09:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0080 *DRUM CHANNELIZING DEVICE 0.000

25.000

630-80360  
 

50.000

EACH

38.19000 954.7525.000

954.75

0085 *TRAFFIC CONE 0.000

40.000

630-80380  
 

80.000

EACH

20.37000 814.8040.000

814.80

0090 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,715.000

F A 

1.00000 0.000.000

0.00

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0111 ADDED ITEM (LUMP SUM)/ OVERHEAD FOR TRAILER & 
SANITARY/SITE II - ADDED BY CMO 3

0.000

0.000

900-00014  
 

1.000

L S 

2,100.00000 0.000.000

0.00

CAT 39,228.4239,228.42510,256.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0105 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

4,003.49000 4,003.491.000

4,003.49

0110 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

516.57000 516.571.000

516.57

CAT 4,520.064,520.064,520.06CURRENT AMT0400 $ $ $

$ 43,748.4843,748.48$514,776.33$CURRENT AMTPROJECT TOTAL


